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Agenda:

e Schedule

e Status of work items
e Sampling plans

e PRP Meeting

¢ (Open House 5/25/16

e Texas Dept of State Health Services
Coordination Meeting
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D |Task'Name 2/28[3/13[3/27|4/10}4124] 518 |65/22| B/56149{7/3 [7/177/31/8/14/8/28/9/ 18] 1/2°11274] 2/1

1san Jael ste Pits ROD Project Scheduule : e
Feasibility Study P—

3 Corps of Engineers FS Alternatives Evaluation 4/8

;. Finalize FS Amendment hTa

5 Community Availability Meeting @ 525

8 National Remedy Review Board (NRRB)

7 NRRB Draft Package Preparation 5/20

8 NRRB Review | Hei10

9 NRRB Meeting | [ei13

10 NRRB Memo submitted to Region 6 ‘ g 7113

1 Response to NRRB Comments 718

12 Proposed Plan / Record of Decision (ROD)

13 Finalize Draft Proposed Plan 6/13

14 Draft Proposed Plan Review (TCEQ/HQ) 7/4

15 Finalize Proposed Plan 7/18

18 Final Administrative Record 7/18

7 Proposed Plan Public Notice in Media 72

18 Public Comment Period Start ’inza

19 Public Meeting & 84

20 Public Comment Period (30-day)

o Prepare Responsiveness Summary for ROD

22 Finalize Drafting ROD

23 Review - Draft ROD (TCEQ/HQ)

24 Finalize ROD Based on Comments

25 ROD Concurrence

26 ROD Signature

2 Community Outreach E

28 Open House & 525

Schedule through Record of Decision
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Work lItems:
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¢ (Camera surveillance system installed &
operational with 24/7 monitoring.

e (Cap repairs completed March 2016.

e Temporary buoys installed; lighted buoys
backordered; est. deployment 4/19/16.

e EPA Dive Team inspection began 4/4/16; est.
completion week of 4/18/16.

¢ PRPsinstalling 8 new ground water
monitoring wells; complete week of 4/11/16.



Camera surveillance system — 3 total




Cap repairs March 2016



Installing temporary buoys March 2016



B1147R segulslary buoy
wiside monting eyes

Use B1538 1/4" Permallex® cable

B1832 1/4" Cable cdamps
B2152 300-h Concrele anchors
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Lighted buoy & barrier float system




#~ Historic iImpoundment Limits (USEPA)
/" 15.7 acres
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EPA Dive Team inspection plan.



~ Sampling Plans

EPA Dive Team place pore water samplers
following their cap inspection.

Week of 4/11/16: PRPs sample wells.

Week of 4/18/16: PRPs begin surface water
sampling (7 locations/3 times each); 3 weeks
to complete.

Week of 4/18/16: PRPs sample fish tissue (4
locations).

Week of 4/25/16: PRPs sample sediment at 28
locations.
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What is
“Porewater’”?

e Water in the
space between
the rock and
soil particles.

e Samplers
Inserted Into
the cap to
measure dioxin
and furan.
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Waste Pits monitoring well locations (green)
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South Impoundment monitoring well locations




San Jacinto
River surface
water
sampling

locations
(green)




Flsh tlssue sampling locations
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Sediment sampling locations — 28 total




- PRP Meeting Highlights
e MIMC/WM on 4/5/16.

e [.ast 18 months less collaborative/more
directed.

e Data use - update Proposed Plan as needed.
e Feasibility Study completion — EPA.

e Proposed Plan summer or early fall.

e Submit NRRB white paper - yes.

¢ More public information from EPA - yes.



Open House 5/25/16
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Texas Dept of State
Health Services

Coordination Meeting
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